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Schedule: Head End Site

Construction Package 1 and 1A:
Design: Complete
Procurement: Complete/ln progress
Construction: Q4 2021/Q1 2022-Q4 2022

Construction Package 2:
Design: Complete
Procurement: Q2 2021-Q4 2022
Construction: Q4 2022-Q2 2027

Construction Package 3:
Design: Substantially complete
Procurement: Q2 2026-Q2 2027
Construction: Q2 2027-Q2 2029

Rendering of Head End Site



Schedule: Owls Head Site

Construction Package 1: Owls Head Bulkhead:
Design: Q3 2021-Q2 2022 Design: Complete
Procurement: Q3 2022-Q2 2023 Procurement: In progress
Construction: Q3 2023-Q3 2024 Construction: Q1 2022-Q1 2023

Construction Package 2:
Design: Q4 2021-Q3 2023
Procurement: Q1 2023-Q2 2024
Construction: Q3 2024-Q3 2027

Construction Package 3:
Design: Q4 2021-Q4 2023
Procurement: Q2 2026-Q1 2027
Construction: Q2 2027-Q2 2029



orth Gowanus Visioning Session
uly 2018
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Public
Engagement

DEP is partnering with City Council
District 39 and Community Board 6.

The public engagement process will
inform the design of the City facilities,
partner organizations’ facilities, and
potential public programming, open
space, and ecosystem restoration.

Engagement will begin early in the design
phase and occur roughly quarterly based
on the design development.

Engagement will include project
overviews and updates, inputlistening
sessions, and design review meetings.



